
 
 

 
 

                     Tuesday, September 30, 2014 

           Total Cost Management – A Platform for 
Success: New Orleans 

 

Highlights from the 2014 AACE International Annual Meeting 
 

The 58th AACEI Annual Meeting was held in the “Big Easy”, New Orleans, USA from June 15
th

 to 18
th

 with ~ 800 

delegates from around the globe. This special presentation will provide you some the highlights of “top picks” by 

our colleagues who attended, Chantale Germain of Hydro-Quebec and Les McMullan of Rio Tinto. 

 

(Risk – 1584) Risk Analysis at the Edge of Chaos by John Hollman: Empirical studies show that 

the distribution of actual/estimate cost data has a very long bimodal tail on the high side. Actual P90 values 

are often much higher than the values we are estimating; traditional risk analyses are failing to predict the 

tail. The author hypothesizes that the bimodal tail reflects the cost outcome of project chaos. This paper 

reviews chaos and complex systems theory and how they relate to project cost uncertainty, and presents a 

method that brings the understanding of chaos and complexity into a practical risk quantification toolset. 

Highlights by Chantale Germain. 

  
(OWN-1695) Games Contractors Play by Joe Lukas: This presentation will cover the top 10 most 

popular techniques that some contractors use on contracted work. Specific examples will be discussed based 

on the author’s experiences working as both the owner and service provider. The methods used by 

contractors that will be covered will span from the proposal, project staffing, schedules, invoicing and the use 

of change orders. The advantages and pitfalls in using alliance relationships will also be discussed. Highlights 

by Les McMullan.  

 
(PS-1720) Benefits of an Effective Construction Manager’s Shadow Schedule by Hector Arcadis: As 

Construction Schedulers for a major capital budget program within the city of Los Angeles, the Program 

Management/Construction Management Division has found that the practice and implementation of a 

Construction Management “Shadow Schedule” is advantageous to all parties involved. This paper defines the 

function and benefits of a Construction Management Shadow Schedule and provides examples that illustrate 

how the implementation has aided in the resolution of construction disputes and potential claims. Highlights 

by Les McMullan. 

Come out and join your colleagues, exchange ideas and get up-to-date. 

 Special presentation to winners of Montreal Section Student Scholarships! 
 
 
 
 
 
 
 
 

 

MONTREAL SECTION   -  www.aaceimontreal.org 

Please confirm your presence by Friday, September 26th, 2014 to Celina Ma 
celinama@deloitte.ca       or by fax: (514) 390-4114  

 
Your Name/ Company/Job Title: 
 
AACEI Member           Student Member             PMI  Member                 Non-Member      

Refreshments from 5:15 pm     Meeting from 6:00 to 7:00 pm 

Location: Deloitte, 2 Place Ville Marie, suite 300 (3rd floor) - instructions on cover email 

Presentations in French (Risk – 1584) and English (Own-1695, PS-1720)  

Cost:     AACEI and PMI Members: $ 20     Students: $ 10      Non-Members: $ 25 

PAYMENT BY CASH OR CHEQUE MADE TO THE ORDER OF AACEI MONTREAL.  

Meeting Facilities provided courtesy of  


